
TCR Program – Application Approval Project #95 – February 2006 

Project LimitsRoute 41 

Fresno

  
Fresno Route 41; add auxiliary lane/operational improvements and improve ramps at Friant 

Road Interchange in Fresno in Fresno County. 
   
($ X 1,000) 
Estimated Project Cost: $21,868 TCRP Funds Approved to Date: $10,000 
Total TCRP Funds Available: $10,000 Phase(s) Approved: All 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $1,930 for Phase(s): 1,2,3 
Advance Approved: $0  for Phase(s): N/A 
LONP Approved to Date: $0  for Phase(s): N/A 
   
 
Project Summary:  This project will add auxiliary lanes/operational 
improvements and improve ramps at Friant Road interchange in 
Fresno.  The project will construct a median lane from El Paso Avenue 
to 0.1 kilometer north of Friant Road along Route 41 mainline in the 
northbound direction.  An auxiliary lane will be constructed from 
Herndon Avenue to Friant Road.  An additional auxiliary lane will be 
constructed from El Paso Avenue to Friant Road. Friant Road off-ramp 
will be widen to accommodate the two auxiliary lanes and to add left 
and right turning lanes onto Friant Road. 
 
Note:  The overall project will be segmented and, therefore, phases 
may overlap. 
 
 
 
 
 
 
 

 

 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 7/00 1/02 $1,094

2 Prepare Final PS&E Package 1/02 11/06 $2,568
3 Perform Right of Way Acquisition 1/02 8/03 $760
4 Construction 5/04 12/10 $17,446

Total: $21,868

Perform Environmental Studies and Preliminary 
Engineering Studies

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $583 $703 $644 $8,070 $10,000
Proposed

Committed $511 $1,865 $116 $9,376 $11,868
Proposed

Committed $1,094 $2,568 $760 $17,446 $21,868
Proposed

Totals: $1,094 $2,568 $760 $17,446 $21,868

Totals:

TCRP State

SHOPP State
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Prior TCRP Action:  
• Original application was approved on March 28, 2001 (TA-01-06) for $2,674,000 for Phases 1, 2, and 3.  

A delegated allocation of $517,000 was made to Phase 1, $1,496,000 was made to Phase 2, and 
$661,000 was made to Phase 3. 

• A minor amendment was approved March 27, 2002 to program $568,000 of new TCRP funds and 
redistribute existing TCRP funds between phases and update the schedule. 

• An allocation of $568,000 was made April 4, 2002 (TFP-02-03); $106,000 to Phase 2 and $462,000 to 
Phase 3.  In addition a delegated reallocation of $17,000 from Phase 1 to Phase 2 and $58,000 from 
Phase 3 to Phase 2. 

• An application was approved October 3, 2002 (TA-02-13) for $6,758,000 for Phase 4 and redistributes 
$1,398,000 of TCRP funds from Phase 2 to Phases 1, 3, and 4.  A delegated de-allocation of  $1,312,000 
was made to Phase 2 and a redistribution of $83,000 was made from Phase 2 to Phase 1 and $3,000 
from Phase 2 to Phase 3. 

• An Amendment (TAA-06-04) was approved February 2, 2006 to update the project schedule and funding 
plan.  A re-allocation of $424,000 was made to Phase 3 (TFP-06-02) and an allocation amendment (TFP-
06-03) redistributed $424,000 from Phase 3 to Phase 2. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  The project has been determined to be Categorically Exempt. Environmental and Regional 
Transportation Plan documentation is on file.  The project is programmed in the 2002 SHOPP.  Project is fully 
funded. 


